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Greetings all. 

        Please find below the daily progress report on work items contained within the recently approved 
AOC.    

ACTIONS PERFORMED AND DEVELOPMENTS ANTICIPATED 

        Cell 6 assessment: 

1)  The south portion of the west side assessment of 
cell E6 is ongoing.  The operations layer of protective 
stone located above the anchor trench is being 
removed to allow the liner material to be further 
investigated.  The assessment should be completed 
by this Saturday. 

         

        Western Storm water Diversion Project (to render functional): 

1)  Diversion Structure:   The contractor continues to place 
the wall forms and reinforcing steel rebar, in anticipation of 
pouring additional concrete wall material on Wednesday. 

2)  Box Culvert:   The contractor poured concrete today 
to place the invert box culvert,   Tomorrow he will 
resume placing structural steel forms in the bottom 
and walls of the open box culvert in preparation for 
invert  pours on Friday. 

3)  Pipe:  Placement of the large diameter Hobas pipe 
resumed today.  The contractor continues placing 
bedding (aggregate below pipe). 

        Cell 6 Leachate Riser Restoration: 

1)  The pumping contractor continues skimming 
water from the surface of the area south of Cell E6, 
and transported 16,500 gallons today to the waste 
water treatment plant.  These activities are ongoing. 
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2)  The contractor  removed 16,000 gallons of mud 
and water mixture from the area south of Cell E6 and 
placed into frac tanks in order to allow them to 
separate.  These activities are ongoing. 

                        

        Sediment Basin: 

1)The contractor pumped 56,000 gallons of storm 
water from the sedimentation basin today, which was 
sent to the WWTP for treatment and disposal.   These 
activities are ongoing. 

ANALYTICAL DATA RECEIVED DURING REPORTING PERIOD ‐ None 

ANTICIPATED PROBLEMS AND PLANNED RESOLUTIONS – None 

Please let me know if you have any questions.    

Best regards, 

Joe Whelan 

General Manager 

Waste Management of Hawaii 

808-668-2985, ext. 15 Office 

808-668-1366 Fax 

808-479-4610 Mobile 

 Waste Management's landfills provide over 17,000 acres of 
protected land for wildlife habitats and 15 landfills are certified 
by the Wildlife Habitat Council.  

  

Waste Management recycles enough paper every year to save 41 million trees. Please 
recycle any printed emails.  
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